COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/01/2003

ESTIMATE SUMMARY 15:05:22
CONTID: C14301 ESTIMATE NO: 0001 PROG SPEC YR: 2002
PCN: 14301-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 23.0 DAYS TIME ALLOW: 81 WORK DAYS
US 287 N/O Ted's Place - North PERCENT TIME:  28.40 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: NH 2873-126
US 287 N/O Ted's Place - North
NAME OF ROAD: usS 287
PROJECT COUNTIES: LARIMER
CONTRACTOR:
COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 06/30/2003 DATE TIME STARTED 04/15/2003
3609 N. COUNTY ROAD 13 DATE LET 02/27/2003 DATE WORK BEGAN
DATE AWARDED 03/03/2003 DATE TIME STOPPED 08/29/2008
DATE CONTRACT EXECUTED 03/27/2003 DATE ACCEPTED 08/29/2008
LOVELAND CO 80538 970/667-2178 DATE NOTICE TO PROCEED  04/15/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,061,347.95 PARTICIPATING $ 123,856.97 $ 123,856.97
AWARD PROJECT AMT: $  1,950,044.40  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 6.01% TOTAL EARNINGS 123,856.97 123,856.97
FUNDS AVAILABLE: $ 1,937,490.98  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 123,856.97 123,856.97
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,154.64 -1,154.64
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 122,702.33 122,702.33
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 122,702.33 122,702.33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 122,702.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 14301-BID ESTIMATE RUN 07/01/2003

PROJECT: NH 2873-126 ESTIMATE NO: 0001 15:05:22
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNHNPIL?CE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY BID ITEMS

0005 201-00000 CLEARING AND GRUBBING 1.000 0.000
LS 1.000 7,500.00
7,500.00000 1.000 7,500.00
0010 202-00033 REMOVAL OF PIPE 1.000 0.000
EACH 1.000 1,000.00
1,000.00000 1.000 1,000.00
0015 202-00090 *REMOVAL OF DELINEATOR 236.000 0.000
EACH 13.000 136.50
10.50000 13.000 136.50
0020 202-00220 REMOVAL OF ASPHALT MAT DELETED PER FM 105 0.000 0.000
SY 0.000 0.00
25.00000 0.000 0.00
0022 202-00240 *REM ASPHALT MAT (PLANING) CMO 3 9,711.000 0.000
5% 0.000 0.00
6.40000 0.000 0.00
0025 202-00425 *REMOVAL OF BRIDGE RAILING 172.000 0.000
LF 86.000 686.28
7.98000 86.000 686.28
0030 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,304.000 0.000
LF 50.000 520.00
10.40000 50.000 520.00
0035 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 7,715.000 0.000
CY 5,190.000 41,520.00
8.00000 5,190.000 41,520.00
0040 203-01500 BLADING 22.000 0.000
HOUR 8.000 800.00
100.00000 8.000 800.00
0045 207-00205 TOPSOIL 1,322.000 0.000
CY 0.000 0.00
10.00000 0.000 0.00
0050 208-00011 EROSION BALES (WEED FREE) 9.000 0.000
EACH 0.000 0.00

20.00000 0.000 0.00



CONTID: C14301 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14301-BID ESTIMATE RUN 07/01/2003
PROJECT: NH 2873-126 ESTIMATE NO: 0001 15:05:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0055 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 4.000 0.000
EACH 0.000 0.00
157.50000 0.000 0.00
0060 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) DELETED PER F M 105 0.000 0.000
EACH 0.000 0.00
236.25000 0.000 0.00
0065 210-00810 *RESET GROUND SIGN DELETED PER FM 105 0.000 0.000
EACH 0.000 0.00
131.25000 0.000 0.00
0070 210-01130 *RESET GUARDRAIL TYPE 3 DELETED PER FM 105 0.000 0.000
LF 0.000 0.00
7.61000 0.000 0.00
0075 212-00006 *SEEDING (NATIVE) 3.000 0.000
ACRE 0.000 0.00
325.50000 0.000 0.00
0080 213-00002 *MULCHING (WEED FREE HAY) 3.000 0.000
ACRE 0.000 0.00
420.00000 0.000 0.00
0085 213-00061 *MULCH TACKIFIER 600.000 0.000
LB 0.000 0.00
3.15000 0.000 0.00
0090 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) CMO 3 6,268.390 0.000
TON 938.390 9,383.90
10.00000 938.390 9,383.90
0095 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) DE LETED 0.000 0.000
PER FM 105
TON 0.000 0.00
75.00000 0.000 0.00
0100 403-01010 HOT BITUMINOUS PAVEMENT (ASPHALT) (5 YEAR WARRA NTY) 35,521.500 0.000
CMO 3
TON 0.000 0.00
33.35000 0.000 0.00
0105 403-01011 HOT BITUMINOUS PAVEMENT 5 YEAR WARRANTY 1.000 0.000
LS 0.000 0.00
50,000.00000 0.000 0.00



CONTID: C14301 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14301-BID ESTIMATE RUN 07/01/2003
PROJECT: NH 2873-126 ESTIMATE NO: 0001 15:05:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0110 403-32821 HOT BITUMINOUS PAVEMENT (GRADING SG) (100) (PG 58-28) 5,813.250 0.000
CMO 3
TON 0.000 0.00
29.35000 0.000 0.00
0115 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 118.000 0.000
LF 0.000 0.00
101.85000 0.000 0.00
0120 603-10180 18 INCH CORRUGATED STEEL PIPE 38.000 0.000
LF 30.000 900.00
30.00000 30.000 900.00
0125 603-10360 36 INCH CORRUGATED STEEL PIPE DELETED PERFM 10 5 0.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0130 603-30018 18 INCH STEEL END SECTION 2.000 0.000
EACH 2.000 500.00
250.00000 2.000 500.00
0135 603-30036 36 INCH STEEL END SECTION DELETED PER FM 105 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0140 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,663.000 0.000
LF 0.000 0.00
11.87000 0.000 0.00
0145 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
792.75000 0.000 0.00
0150 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 8.000 0.000
EACH 0.000 0.00
1,323.00000 0.000 0.00
0155 606-02003 *END ANCHORAGE (NONFLARED) 8.000 0.000
EACH 0.000 0.00
1,706.25000 0.000 0.00
0160 606-11000 *BRIDGE RAIL TYPE 10 176.000 0.000
LF 9.000 451.71
50.19000 9.000 451.71
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PCN: 14301-BID ESTIMATE RUN 07/01/2003
PROJECT: NH 2873-126 ESTIMATE NO: 0001 15:05:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0165 612-00001 *DELINEATOR (TYPE I) 269.000 0.000
EACH 0.000 0.00
12.60000 0.000 0.00
0170 612-00002 *DELINEATOR (TYPE I1) 30.000 0.000
EACH 0.000 0.00
14.18000 0.000 0.00
0175 612-00003 *DELINEATOR (TYPE IlI) 70.000 0.000
EACH 0.000 0.00
15.75000 0.000 0.00
0180 614-86732 WEIGH IN MOTION STATION (TYPE 2) DELETED PERCM 0O 2 0.000 0.000
EACH 0.000 0.00
69,000.00000 0.000 0.00
0185 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.114 2,109.00
18,500.00000 0.114 2,109.00
0190 626-00000 *MOBILIZATION 1.000 0.000
LS 0.250 28,750.00
115,000.00000 0.250 28,750.00
0195 627-00005 *EPOXY PAVEMENT MARKING 525.000 0.000
GAL 0.000 0.00
67.99000 0.000 0.00
0200 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 85.000 0.000
(WORD-SYMBOL) SE 0.000 0.00
14.70000 0.000 0.00
0205 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWKRISTOP 54.000 0.000
LINE
) SF 0.000 0.00
11.39000 0.000 0.00
0210 630-00000 *FLAGGING 1,917.000 0.000
HOUR 249.000 5,229.00
21.00000 249.000 5,229.00
0215 630-00001 *PILOT CAR OPERATION 18.000 0.000
HOUR 0.000 0.00
32.55000 0.000 0.00
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PROJECT: NH 2873-126 ESTIMATE NO: 0001 15:05:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0220 630-00007 *TRAFFIC CONTROL INSPECTION 37.000 0.000
DAY 12.000 945.00
78.75000 12.000 945.00
0225 630-00012 *TRAFFIC CONTROL MANAGEMENT 57.000 0.000
DAY 13.000 5,460.00
420.00000 13.000 5,460.00
0230 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 0.000
EACH 14.000 735.00
52.50000 14.000 735.00
0235 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 0.000
EACH 12.000 882.00
73.50000 12.000 882.00
0240 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 6.000 0.000
EACH 0.000 0.00
31.50000 0.000 0.00
0245 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 40.000 0.000
EACH 20.000 630.00
31.50000 20.000 630.00
0250 630-80370 CONCRETE BARRIER (TEMPORARY) 470.000 0.000
LF 235.000 2,585.00
11.00000 235.000 2,585.00
0255 630-80380 *TRAFFIC CONE 110.000 0.000
EACH 55.000 346.50
6.30000 55.000 346.50
0260 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,050.00000 0.000 0.00
0265 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 15,488.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PROJECT: NH 2873-126 ESTIMATE NO: 0001 15:05:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0275 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0280 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70025 F/A QUALITY INCENTIVE PAYMENT 26,114.820 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70220 F/A PHONE SERVICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70230 F/A COMMUNICATION LINES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 202-00250 REM PAVEMENT MARKING MCR LINE #1 1,739.000 0.000
SF 984.000 2,332.08
2.37000 984.000 2,332.08
0335 627-00001 PVMT MKG PAINT MCR LINE #2 20.000 0.000
GAL 10.000 655.00
65.50000 10.000 655.00
0340 625-00001 CONST SURVEYING (HOUR) EXTRA SURVEYING PER 105. 08 STD. 0.000 0.000
SPEC.
HOUR 0.000 0.00
100.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0345 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE #3; BRIDGE DECK REPAIR 1.000 0.000
LS 0.000 0.00
4,350.00000 0.000 0.00
0350 625-00001 CONST SURVEYING (HOUR) ADDED SURVEY HRS. PER 10 5.08 A. 5.000 0.000
THIS VOIDS CMO#5 NOT USED
HOUR 3.000 300.00
100.00000 3.000 300.00
0355 630-80341 CONST TRAF SIGN (A) MCR LINE ITEM #5 CONST TR AFFIC 2.000 0.000
SIGN A
EACH 0.000 0.00
33.00000 0.000 0.00
0360 202-00810 REM GROUND SIGN MCR LINE #6 REMOVAL OF GROUND SGN 2.000 0.000
EACH 0.000 0.00
82.50000 0.000 0.00
0365 210-00815 RES SIGN PANEL MCR LINE #7 RESET SIGN PANEL 3.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0370 614-00011 SIGN PANEL (CL I) MCR LINE #8 SIGN PANEL (CLASS -1) 18.000 0.000
SF 0.000 0.00
20.90000 0.000 0.00
0375 614-01582 STEEL SIGN POST (2.5 IN RD)(SLIP SCH 80) MCR LI NE #9 53.000 0.000
STEEL SIGN POST (2.5") (SLIP SCHD 80)
LF 0.000 0.00
41.80000 0.000 0.00
0380 630-80358 FLASH ARROW PANEL (C TY) MCR LINE #10 FLASH AR ROW 2.000 0.000
PANEL (TYPE-C)
EACH 0.000 0.00
1,430.00000 0.000 0.00
0385 630-80359 PORT MESG PANEL MCR #12 PORTABLE MESSAGE SIGN PANEL 21.000 0.000
DAY 0.000 0.00
110.00000 0.000 0.00
0390 606-00305 GDRAIL TY 3 (SPEC) GUARDRAIL TY-3 (SPECIAL) MCR #13 100.000 0.000
LF 0.000 0.00
99.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0400 700-70130 F/A REPAIR MCR LN#14 BRIDGE DRIP EDGE REPAIR 4,726.410 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 2,050,847.95 114,356.97 $ 114,356.97
CAT NO0400 CONSTRUCTION ENGINEERING ITEMS
0315 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 3,500.00
3,500.00000 1.000 3,500.00
0320 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 5,000.00
5,000.00000 1.000 5,000.00
0325 620-00020 SANITARY FACILITY 2.000 0.000
EACH 1.000 1,000.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT$ 10,500.00 $ 9,500.00 $ 9,500.00

PROJECT TOTAL CURRENT AMT $ 2,061,347.95

123,856.97 $  123,856.97



